HPNS Planning Meeting Agenda
Reference Background Areas (RBAs) and Parcel G
February 28, 2019

e Welcome and Introductions
Navy BRAC: Steve Banister, Sean-Ryan McCray, Rick Phillips, Derek Robinson, Liz Roddy, Paul

Stoick

Aptim: Lisa Bercik, Nels Johnson, Tim Kemper, Randall Killpack, Raymond Schul
CH2M: John Hackett, Kim Henderson
Gilbane: Jerry Cooper, Brett Womack

Steve kicked off the meeting. Based on the work plan being close to finalizing, the purpose of the
meeting is to get everyone together to discuss the work plan content, changes that have been made to
accommodate regulatory requests, and what the work plan addendums will need to include.

Paul indicated that the meeting is not formal or contractually binding and is intended as an open
discussion based on schedule delays and flux.

e  Work Plan Status — CH2M/Aptim

RTCs and redlined draft final work plan documents with Navy for review/approval

0 Paul provided an update. Work plan comments were received from DTSC, CDPH, and EPA in
December 2018 and the most significant comment is related to the PRGs. The Navy has
been assessing how PRG changes would impact the evaluation and that is the reason for
schedule delays. A letter is expected from EPA this week or early next week to state that the
agencies are in agreement with the soil approach as presented in the work plan and to
provide partial approval for RBA and Parcel G soil work while technical issues on the building
PRGs are resolved. Once the letter is received, the Navy plans to finalize the work plan.

Changes based on RTCs (underlined):

0 ROCGs:

Table 3-4. Soil Radionuclides of Concern
Soil Area Radionuclide of Concern
Former Sanitary Sewer and Storm Drain 137Cs, 226Ra, %0Sr
Lines
Former Buildings 317/364/365 Site 137Cs, 225Ra, Sy, 23%pu, 235U
Building 351A Crawl Space 137Cs, 225Rg, %05y, 239py, 232Th

0 Number of samples:

The USEPA has requested that a minimum of 25 samples be collected in each survey
unit. Therefore, 25 samples will be a placeholder until data from the RBA study become
available.

EPA has identified the first three trench units in Parcel G to apply the minimum of 25
samples. Afterwards, the number of sample calculation can be updated based on RBA
study data when available.

The minimum of 25 samples only applies to rework projects; however, the RBA data will
be available to be applied on other projects.

0 Additional analysis:

If any 22°Ra gamma spectroscopy concentration exceeds the 22°Ra RG and the range of
expected NORM concentrations, then the soil sample will be analyzed using alpha
spectroscopy for uranium isotopes (U, 2*°U, and #*U), thorium isotopes (*3’Th, 2°Th,
and ?%8Th), and #*°Ra to evaluate equilibrium conditions. John explained that EPA wanted
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to ensure that all the thorium and uranium isotopes were reported by the analytical
laboratory and the text throughout the work plan was clarified to include them. Also,
based on the ROCs for buildings (identified in the HRA), EPA requested soil sampling at
adjacent trench units to the buildings for the building-specific ROCs as follows:

At the Former Buildings 317/364/365 Site and adjacent TUs 95, 117, 118, and 153,
where #*°Pu and #°U are ROCs, at least 10 percent of randomly selected systematic soil
samples will be analyzed by alpha spectroscopy for 2°Pu and #°U.

At the Building 351A Crawl Space and adjacent TUs 115 and 97, where *°Pu and **Th
are ROCs, at least 10 percent of randomly selected systematic soil samples will be
analyzed by alpha spectroscopy for 2*°Pu and *°Th.

At TU 107, adjacent to Building 408 where %32Th was an ROC, at least 10 percent of
randomly selected systematic soil samples will be analyzed by alpha spectroscopy for
232Th.

Field Change Request — CH2M

0 San Bruno Park RBA — In the work plan, McLaren Park was identified as the offsite RBA,
however, based on a recent site visit with USGS and the regulatory agencies, San Bruno Park
was identified as a better location based on less potential for disturbance. A Field Change
Request will be prepared and submitted following the final work plan. A pre-draft will be
sent to the Navy for review next week.

0 Potential collection of site-specific soil and building data for PRG calculator input

Work Plan Addendum for Parcel G Soil - Aptim

0 Work Plan and RTCs state that it will include:

Contractor-specific information (e.g., Radioactive Material License, SOPs, Organizational
Chart, Radiation Protection Plan) - Aptim has a final RPP with SOPs that can be provided
to the regulatory agencies if requested.

Soil sorting operations plan (including configuration, detector specifications, scan MDCs)

— A pre-draft will be sent to the Navy for review next week. If there are delays in reviews

and approvals, the potential for RSY pads in lieu of soil sorting was discussed.

MDCs for gamma scanning instrument RS-700

Dust management plan — Derek indicated that DTSC typically conducts a risk evaluation,

identifies contaminants, and safe levels. DTSC also conducts monitoring and collects

grab samples. DTSC submitted a letter to the Navy and requested that the Navy
incorporate their approach into the process for Parcel G. EPA has not provided formal
comments. The Navy requested DTSC’s calculations to consider incorporating into the

Basewide Air Monitoring Plan. Derek indicated that the Navy will need to provide solid

rationale on what we are doing and why and to be able to demonstrate protectiveness.

He recommended that Aptim involve a good air quality person and to potentially

present at a BCT meeting. Data reporting should demonstrate compliance (e.g., a table

to summarize limits and results) and be used as a communication tool for the public.

Treasure Island may have an example of a table or reporting tool.

Lisa indicated that the current process for air and dust monitoring includes three types

and the results are summarized on daily reports:

1. Perimeter air monitoring from one upwind and one downwind location for TSP,
PM10, metals if needed, and asbestos. These samples are sent off-site for analysis
and comparison criteria are included in the Basewide Air Monitoring Plan.

2. Dust monitoring using PDRs and sensors on equipment (e.g., excavators) for health
and safety of personnel based on OSHA levels.

3. Radiological monitoring for ROCs using onsite low volume air monitors for
comparison to DAC values.

SWPPP

SHPO for all rad rework projects
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O Received No Adverse Effect letter 1/31/19

Reference Background Area Soil Planning — CH2M

Field activities ~1 month

Lab analysis and data validation/verification ~2 months

Data evaluation and Navy review ~1 month

0 Present background values to regulators for buy-in

Prepare draft report for Navy review ~1 month

0 Toinclude background values and how to use for soil data evaluation
Final report ~8 months from mobilization

Parcel G Planning — Aptim/CH2M

Soil

0 Evaluate Phase 1 data to determine path forward for Parcel G and all Parcels

Buildings

0 Scanning Buildings 404 and 351A ~2-month duration following RBA field activities

Future coordination and timing

Building 404 is the background building at Parcel G and each contractor will need to establish
background specific to their instrumentation.

Oversight — Navy —

QASP — Based on the high visibility of the rework project, there will be full time on-site Navy
oversight and RPMs will conduct frequent site visits. The Navy will develop an internal quality
assurance surveillance plan (QASP) for oversight and sight inspections.

Agencies - Regulatory agencies will also likely be onsite providing oversight. The public, including
media and Parcel A residents, may be viewing work from above the site.

Air quality

Action Item Review

BRAC - Ask Leo/Chris for air monitoring reporting format for Treasure Island.
Lisa - Send Kim the duration for Phase 1 and Phase 2 soil work for Parcel G.
Kim - Send meeting attendees the updated timeline graphic.

Open Discussion

For Parcel G, for RSY pad scanning, Aptim plans to use the natural background in the area of the
RSY pads for instrumentation. Other contractors may use onsite RBAs.

For Parcels B and C, for the RSY pads, Gilbane is planning to stage them within the individual
parcels, may consider the use of temporary pads, and adapt as needed as to not encroach on
the other parcels.

Buildings 813 and 819 scanning and soil sampling at Fisher and Spear Aves are also planned and
were discussed.
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